

CAPSTONE PROJECT PROGRESS REPORT

Cross-Platform Student Attendance Management System with Facial Recognition, Parent Notification, and Analytics for Grade 6 Pupils of Bigaa Elementary School

Development methodology: Agile (iterative sprints)

Overall development progress: 80%

II. Progress Relative to the Specific Objectives

Obj.	Specific Objective	Status	%
1	Centralized attendance system with facial recognition, RBAC, monitoring, reporting, and parent notifications	Substantially achieved	95%
2	Cross-platform system (teacher recognition app, parent/teacher mobile, web dashboards)	Substantially achieved	90%
3	Automated attendance tracking (time-in/out, status, absenteeism, reports, real-time parent notifications)	Substantially achieved	93%
4	Secure management of attendance and facial data (RA 10173)	Substantially achieved	85%
5	ISO 25010 evaluation by teachers, parents, and IT experts	Prepared, not yet conducted	25%
-	Overall (equal-weight average of Objectives 1-5)	-	80%

Scoring notes

Each objective is estimated from implemented deliverables versus remaining gaps. Overall completion is the simple average of Objectives 1-5 (equal weight). Objective 5 remains low until UAT and ISO 25010 questionnaires are conducted and tabulated.

Completed vs remaining (summary)

Objective 1 (95%)

Done: Web RBAC, LBPH face pipeline, analytics/reports, FCM notifications, enrollment workflow.

Remaining: Optional ArcFace upgrade; stable production hosting.

Objective 2 (90%)

Done: Admin/teacher/parent web; Python recognition + Tapo camera; Flutter parent + teacher app and APK.

Remaining: In-app FCM push; optional recognition upgrades; release polish.

Objective 3 (93%)

Done: Session open/close, face + manual marking, time-out, absent fill, CSV/PDF reports, parent notify.

Remaining: Stable hosting; richer absenteeism analytics (backlog).

Objective 4 (85%)

Done: Consent gates, audit logs, encrypted embeddings, retention purge, RA 10173 checklist.

Remaining: Formal PIA document; recognition-node dataset purge automation.

Objective 5 (25%)

Done: UAT plan and ISO 25010 evaluation instrument drafted.

Remaining: Conduct UAT, collect questionnaires, tabulate results for Chapter 4 / defense.

Recommended next actions

#	Action	Improves
1	Restore / stabilize Railway hosting (or switch to local XAMPP)	Obj. 1-3 demo readiness
2	Conduct UAT with teachers and parents	Raises Obj. 5
3	Collect and tabulate ISO 25010 questionnaires	Completes Obj. 5
4	Optional: FCM in Flutter + formal PIA write-up	Obj. 2 & 4 polish